Congressional Report ETP, Appendix J: Key Milestone Plan

ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
791 Publish DON IT Policy Guidance for FY07 Expenditures 9/2006 @ 972006
792 Identified services provided by DON web capabilities 9/2006 ‘ 9/2006
793 Complete draft revised DON portfolio management policy 9/2006 ‘ 9/2006
794 | Air Force TBD
795 ACES Automated Civil Engineer System 11/2008 11/2008 v—v
796 Key Milestones: 11/2008 11/2008 U:Q
797 Increment: OPS Modernization: Field ACES OPS Module 10/2007 10/2005
798 FOC 10/2007 10/2005 2 - Not Met Beta test delay due to technical issue with COTS solution; <§ 10/2007
negotiating implementation date with vendor; replanned for
OCT 2007.
799 Increment: Phase 1 Modernization: Field Project Mgmt & Real 5/2008 11/2007
Property Modernization
800 FOC 5/2008 11/2007 5 - Slipped ACES PM/RP/HM/PR/FD delays result from reallocation of <§ ’ 5/2008
resources to implement Real Property Information e
Requirements (RPIR) to comply with BMMP mandate.
Remaining modernization activities slipped to meet RPIR
implementation deadlines in FY06 and FY07.
801 Increment: Phase 2 Modernization: Housing Management, 11/2008 5/2008
Personnel and Readiness Modules
802 FOC 11/2008 5/2008 5 - Slipped ACES PM/RP/HM/PR/FD delays result from reallocation of <> 11/2008
resources to implement Real Property Information e
Requirements (RPIR) to comply with BMMP mandate.
Remaining modernization activities slipped to meet RPIR
implementation deadlines in FY06 and FY07
803 Increment: Phase 3 Modernization: Fire Department Module 11/2008 11/2008
804 FOC 11/2008 11/2008 3 - 0On Track <> 11/2008
805 Legacy Systems migrating to ACES 6/2006 6/2006
806 IWIMS 6/2006 6/2006 <> 6/2006
807 AETC ADLS AETC Advanced Distributed Learning System 9/2012 7/2004
808 Key Milestones: 9/2012 7/2004
809 I0C 7/2004 7/2004 1- Met 2004
810 Reach 500,000 users and 150 courses 9/2006 3 -0n Track ‘ 9/2006
811 Improved report writing Capability - reduce report costs by 75% 9/2006 3-0n Track @ 92006
812 Upgraded help desk and software 9/2007 3-0n Track ‘ 9/2007
813 Interface ADLS with OASD/P&R Object Repository Phase |. Supports 9/2008 3 - On Track ‘ 9/2008
eGov transformation initiative.
814 Interface ADLS with OASD/P&R Object Repository Phase II. Supports 9/2009 3-0n Track Q 9/2009
eGov transformation initiative.
815 Upgrade hardware and software 9/2010 3 -0n Track ‘ 9/2010
816 Interface ADLS with OASD/P&R Object Repository Phase Ill. Supports 9/2011 3-0n Track ’
eGov transformation initiative.
817 Learning Management System software refresh 9/2012 3-On Track
818 AFIR&! Air Force Information Reliability & Integration Action Plan 11/2016 11/2016 K/\
819 Key Milestones: 11/2016 11/2016 U
820 Increment: Increment 1 7/2013 7/2013 O:
821 Maintain Reliable Budgetary Accounting Information to Support an 7/2010 7/2010 3 - On Track <> 7/2010
Unqualified Audit Opinion on the Statement of Budgetary
Resources. (Incr 1): Request Internal Validation;(Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3): Audit Opinion
Received
822 Maintain Reliable Cost Information for Air Force Programs to 712013 7/2013 3-0n Track
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2): Air
Force Management Assertion to OSD/IG; (Increment 3):
823 Maintain Reliable Information for all Air Force Assets and 7/2013 7/2013 3-0On Track

Liabilities to Support an Unqualified Audit Opinion on the Balance
Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received
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824 Increment: Increment 2 4/2014 4/2014
825 Maintain Reliable Budgetary Accounting Information to Support an 4/2011 4/2011 3-On Track <> 4/20
Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3): Audit Opinion
Received
826 Maintain Reliable Cost Information for Air Force Programs to 4/2014 4/2014 3-On Track
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):
827 Maintain Reliable Information for all Air Force Assets and 4/2014 4/2014 3-0n Track
Liabilities to Support an Unqualified Audit Opinion on the Balance
Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received
828 Increment: Increment 3 11/2016 11/2016 v
829 Fixed Asset Accounting Capability and AFAA review of capital 6/2006 3 - On Track ’ 6/2006
lease reporting
830 Military Equipment (ME) modified assertion package 12/2006 3-0n Track ‘ 12/2006
831 Audit ME baseline 9/2007 3-0n Track ‘ 9/2007
832 Audit fund balance with Treasury 12/2007 3-On Track @ 1212007
833 Maintain Reliable Budgetary Accounting Information to Support an 11/2013 11/2013 3-On Track
Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3): Audit Opinion
Received
834 Maintain Reliable Cost Information for Air Force Programs to 11/2016 11/2016 3-On Track
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):
835 Maintain Reliable Information for all Air Force Assets and 11/2016 11/2016 3-0n Track
Liabilities to Support an Unqualified Audit Opinion on the Balance
Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received
836 AFRISS Air Force Recruiting Information Support System 11/2007 11/2007 \\)
837 Key Milestones: 11/2007 11/2007 \\)
838 Milestone A 8/1998 8/1998 1- Met
839 Milestone B 12/1998 12/1998 1- Met
840 Milestone C 2/1999 2/1999 1-Met
841 10C 6/1999 6/1999 1 - Met
842 Automate GoANG.com/Live Chat 6/2006 ‘ 6/2006
843 Update/Correct ANG user info/mgmt tools 6/2006 ‘ 6/2006
844 Correct data mgmt of chaplain applicants/MEPS, automate leads 12/2006 ‘ 12/2006
processing, implement cost based analyzer, db upgrade and replication
845 FOC 11/2007 11/2007 3-On Track <> 11/2007
846 DEAMS-AF Defense Enterprise Accounting Management System - Air 9/2010 9/2010 \\)
Force
847 Key Milestones: 3/2009 3/2009 I \\)
848 Increment: Inc 1 USTRANSCOM 2/2008 2/2008 I \\)
849 Complete AcA 1/2005 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.
850 Milestone A 4/2005 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.
851 Milestone B 1/2007 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.
852 Milestone C 9/2007 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.
853 10C 9/2007 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.
854 FOC 2/2008 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.
855 Increment: Inc 2 (USAF) 3/2009 3/2009

‘\)
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856 Award System Integrator Contract 1/2006 1-Met ‘ 1/2006
857 Complete blueprinting (Fit-Gap) 6/2006 3-0On Track ‘ 6/2006
858 Migrate partial ASIFICS functionality to DEAMS 10/2006 3-0n Track ‘ 10/2006
859 Milestone A 1/2007 1/2007 3-0n Track <> 112007
860 Milestone B 2/2008 2/2008 3-0n Track > 2/2008
861 Milestone C 3/2009 3/2009 3-On Track > 312009
862 10C 3/2009 3/2009 3-On Track <> 3/2009
863 Legacy Systems migrating to DEAMS 9/2010 9/2010 v
864 ABSS 3/2009 3/2009 <> 312009
865 ASIFICS 10/2006 10/2006 > 1012006
866 BARS 9/2010 9/2010 > 9i2010
867 CPAS 12/2004 12/2004 1- Met 12/2004
868 FMS 9/2007 9/2007 > 912007
869 GAFS 9/2010 9/2010 <> 9/2010
870 GAFS-R 9/2010 9/2010 <> 912010
871 IAPS 9/2010 9/2010 <> 9/2010
872 TFMS-M 9/2007 9/2007 <> 9/2007
873 EBS Enterprise Business System 9/2008 9/2008 ‘\)
874 Key Milestones: 9/2008 9/2008 \\)
875 Milestone A 9/1999 9/1999 1- Met
876 Milestone B 2/2000 2/2000 1-Met
877 Milestone C 10/2002 10/2002 1- Met
878 10C 4/2004 4/2004 1 - Met 4
879 Establish EDM Infrastructure 7/2005 7/2005 1- Met <> 112005
880 CWE Rollout to AFRL 2/2006 6 - Deleted Reporting overly detailed; milestones restated for clarity;
Consolidated milestones created
881 Enterprise Planning & Pgming Syst 8/2006 6 - Deleted Reporting overly detailed; milestones restated for clarity;
Consolidated milestones created
882 COTS S&T Project Portfolio Mgt Syst 2/2007 6 - Deleted Reporting overly detailed; milestones restated for clarity;
Consolidated milestones created
883 Q1FY06 Release 12/2005 1-Met ‘ 12/2005
884 Q2FY06 Release 3/2006 3-0n Track 4' 3/2006
885 Q3FY06 Release 6/2006 3-0n Track ‘ 6/2006
886 Q4FY06 Release 9/2006 3-On Track ‘ 9/2006
887 Q1FYO07 Release 12/2006 3-0On Track @ 12/2006
888 FOC 9/2008 9/2008 3-0On Track > 912008
889 Legacy systems migrating to EBS 9/2008 3/2007 U U
890 Agreements 3/2007 3/2007 <> 3/2007
891 APDP Tracking 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <§ 9/2007
migrations reflect dependence on program milestones (FOC S
targeted SEP08)
892 C2s2 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <§ ’ 9/2007
migrations reflect dependence on program milestones (FOC
targeted SEP08)
893 DiDS 3/2007 3/2007 > 312007
894 DTTIS 10/2006 10/2006 <> 10/2006
895 G2 11/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <> 11/2007
migrations reflect dependence on program milestones (FOC
targeted SEP08)
896 HE-PERS 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <§ ’ 9/2007
migrations reflect dependence on program milestones (FOC
targeted SEP08)
897 HQ P&P 2/2006 2/2006 <> 2/2006
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898 HR2K 1/2007 6 - Deleted EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)
899 HR-DEVS 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <§ 9/2007
migrations reflect dependence on program milestones (FOC
targeted SEP08)
900 HWIS 3/2007 3/2007 <> 312007
901 IR&D 8/2005 8/2005 1- Met <> 8l2c05
902 Jiffy 3/2007 3/2007 > 312007
903 LMS 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <§ ’ 9/2007
migrations reflect dependence on program milestones (FOC
targeted SEP08)
904 Mentoring 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <} 9/2007
migrations reflect dependence on program milestones (FOC
targeted SEP08)
905 0z-SBIR 3/2007 3/2007 <> 312007
906 PA 8/2005 3/2007 1- Met @ 8/2005 <
907 Contrak 3/2007 3/2007 <> 3/2007
908 PTI 8/2005 8/2005 1- Met > 8/2005
909 RCDB 9/2006 2/2006 2 - Not Met EBS was in planning as of Sep ETP; updated legacy <\ ’ 9/2006
migrations reflect dependence on program milestones (FOC o
targeted SEP08)
910 Tech Web 8/2005 8/2005 1- Met > 8l2c05
911 Vocus 8/2005 8/2005 1- Met <> 82005
912 Warfighter 9/2006 2/2006 2 - Not Met EBS was in planning as of Sep ETP; updated legacy <\ ’ 9/2006
migrations reflect dependence on program milestones (FOC
targeted SEP08)
913 Web Project Room 12/2005 3/2007 EBS was in planning as of Sep ETP; updated legacy ‘ 12/2005 <>
migrations reflect dependence on program milestones (FOC
targeted SEP08)
914 WURMS 3/2007 3/2007 <> 312007
915 ASTARS 9/2008 ‘ 9/2008
916 iISMART 9/2008 ‘ 9/2008
917 Publications 9/2008 ’ 9/2008
918 SBS 9/2008 ‘ 9/2008
919 TRTS 9/2008 @ 92008
920 APRS 6/2007 @ 612007
921 ECSS Expeditionary Combat Support System TBD 9/2013 K/‘
922 Key Milestones: 9/2012 9/2012 \/‘
923 Milestone A 8/2005 8/2005 1- Met <> 8/2005
924 Milestone B 9/2008 12/2007 5 - Slipped Slipped due to protest of COTS award <> 9/2008
925 Milestone C 9/2009 10/2008 5 - Slipped System Config and Demo to include config and <> ’ 9/2009
developmental test, ops assessment e
926 [e]o] 6/2011 3/2011 5 - Slipped Phased implementation Capability incl successful demo of <§’ 6/
end to end AF log chain to "Sustain the Force".
Interoperability and Ops testing and Eval and Full Rate
Production
927 FOC 9/2012 9/2012 3-On Track Successful global operation of end to end AF log chain
capability to "Sustain the Force"
928 Legacy Systems migrating to ECSS-IL TBD 9/2013 v
929 615 OPL 9/2011 ‘
930 A&S 9/2010 9/2010 <> 9/2010
931 ABS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages
932 ACFTD 9/2011 ‘
933 ACITS 9/2011 ‘
934 ACTS 9/2011 ’
935 ADPE DB 9/2010 @ 92010
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(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011

936 AES 9/2011
937 AFEMS-C TBD
938 AFEMS-U 9/2010 ‘ 9/2010
939 AFERS 9/2011 9/2011 <>
940 AFLSW 9/2011 ‘
941 AFM SDW 9/2011 ‘
942 AFPS 9/2011 9/2011 <>
943 AFRL SOLUTIONS WEBSITE 9/2011 ‘
944 AIMS 9/2011 ‘
945 AIRCAT 9/2011 9/2013 Legacy sy_stem migratipns are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
946 AIRWAVE 9/2011 ‘
947 AISFINV 9/2010 ‘ 9/2010
948 AITS 9/2010 ‘ 9/2010
949 ALMSS 9/2011 9/2011 <>
950 ALSDS 9/2011 ’
951 AMARC-MIS(ABS3) 9/2010 ‘ 9/2010
952 AMC READINESS DRIVERS 9/2009 ‘ 9/2009
953 AMCS 9/2010 ‘ 9/2010
954 AMMO-WEB 9/2010 9/2010 <> 9/2010
955 AMREP 9/2011 ’
956 AMST 9/2011 ‘
957 AMTS 9/2010 @ 92010
958 ANNUALLEAVE 9/2011 ‘
959 AOTS 9/2009 @ 92000
960 API 9/2010 9/2010 <> 9/2010
961 APLS 9/2010 @ 92010
962 APPLICATIONXTENDER 9/2008 ‘ 9/2008
963 APRS 9/2010 ‘ 9/2010
964 APS 9/2009 9/2009 <> 9/2009
965 APTS 9/2011
966 APTS 9/2011 ‘
967 ASAP 9/2010 @ 92010
968 ASIFP FOR GFM TBD
969 ASIMIS TBD
970 ASM 9/2008 ’ 9/2008
971 ASMS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
972 ASSAT 9/2009 9/2009 <> 9/2009
973 ASTS 9/2011
974 ATACS 9/2011 ‘
975 ATICS 9/2010 @ 912010
976 ATIMS 9/2008 @ 92008
977 ATOMS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
978 ATOS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
979 ATS 9/2011 ‘
980 AUTO202 9/2011 ‘
981 AUTOCRIB 9/2011

*
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982 AVCOM 9/2010 ‘ 9/2010
983 AVCOM 9/2010 ‘ 9/2010
984 B-1ETO 9/2008 ’ 9/2008
985 B-2 TIFCMLIB 9/2010 ‘ 9/2010
986 BACKORDER BURNDOWN 9/2011 ‘
987 BART 9/2011 ‘
988 BASES 9/2011 9/2011 <>
989 BASICS 9/2010 ‘ 9/2010
990 BBRAMS TBD
991 BBT 9/2010 @ 92010
992 BEST 9/2009 ’ 9/2009
993 BITS IBRC 9/2011 9/2011 <>
994 BMSS 9/2010 ‘ 9/2010
995 BRAZING DB 9/2011 ‘
996 BSI+ 9/2010 @ 92010
997 C-130 IMIS 9/2011 ‘
998 c2pB 9/2009 @ 92000
999 C2Remedy 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1000 C5 CREEPER 9/2010 ‘ 9/2010
1001 C5 CUMULATIVEMICAPTOOL 9/2011 ‘
1002 C5 ISE BY BRANCH 9/2010 ‘ 9/2010
1003 C5 MIMS 9/2010 ‘ 9/2010
1004 C5 OPEN BA 9/2011 ’
1005 C5 PARTSIMPACT 9/2011 ‘
1006 C5 PDM CANN 9/2008 ‘ 9/2008
1007 C5 PROD PARTS BY IM 9/2010 ‘ 9/2010
1008 C5 PROD PARTS REV 9/2010 ‘ 9/2010
1009 C5 RSP 9/2010 ‘ 9/2010
1010 C5 SURGE 9/2010 ‘ 9/2010
1011 C5 TOP 100 9/2010 ‘ 9/2010
1012 C17 SETS 9/2011 ‘
1013 cs3 9/2010 @ 92010
1014 CAMS-FM/G081 9/2011 9/2011 Q
1015 CANS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1016 CARS 9/2011 9/2013 Legacy sy_stem migratipns are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
1017 CAS 2.0 9/2011 ‘
1018 CAV I TBD
1019 CcCs 9/2011 9/2011 Q
1020 CD 9/2008 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1021 CDRV 6 - Deleted Duplicate legacy.
1022 CDRV 9/2011 ‘
1023 CEMS/D042A 9/2010 ‘ 9/2010
1024 CEMS/D042B 9/2010 ‘ 9/2010
1025 CEMS/D042C 9/2011 ‘
1026 CEMS/D042D 9/2010 ‘ 9/2010
1027 CEMS/D042E 9/2010 ‘ 9/2010
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1028 CEMS/D042F 9/2010 ‘ 9/2010
1029 CEMS/D042G 9/2010 ‘ 9/2010
1030 CERC (D039) 9/2009 ‘ 9/2009
1031 CETADS CWA 9/2011 ‘
1032 CIDS 9/2010 9/2010 <>9/2010
1033 CIMS 9/2011 ‘
1034 CITOMS 9/2010 9/2010 <>9/201o
1035 CLASS 9/2011 ‘
1036 CMOs 9/2010 9/2010 <> 9/2010
1037 CMPG IS 9/2011 ‘
1038 CMTS 9/2010 ‘ 9/2010
1039 COCKPIT 9/2011 ‘
1040 COINS 9/2010 9/2010 <> 9/2010
1041 COMMITMENTS VS. ACTUALS 9/2011 ‘
1042 COPA 9/2009 9/2009 <> 9/2009
1043 CPPM 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1044 CPTS 9/2011 ‘
1045 CsIs 9/2010 9/2010 <> 9/2010
1046 CSSAT 9/2011 ‘
1047 CSWS DE 9/2009 @ 92000
1048 D3I 9/2011 ‘
1049 DAILY DIRECT AND INDIRECT MATERIAL 9/2011 ‘
1050 DAILY MICAP 9/2011 ’
1051 DARCY 9/2009 @ 92009
1052 DCAPES-LOGFAC 9/2009 ‘ 9/2009
1053 DCAST 9/2011 ‘
1054 DDWG 9/2010 ‘ 9/2010
1055 DEPOT STOCK EFF 9/2010 ‘ 9/2010
1056 DESTRAP 9/2011 ‘
1057 DIAMONDS 9/2011 ‘
1058 DMAPS 9/2011 9/2013 ngacy system migrati_ons are dependent on ECSS program ‘
milestones; program slipped due to protest of COTS award

1059 DMAPS_DOC-SCAN 9/2008 ‘ 9/2008
1060 DMAPS-ABOM 9/2011 ‘
1061 DMAPS-AFMCIE-CPBM 6 - Deleted No longer tracked as a DoD system.
1062 DMAPS-DIFMS 9/2011 ’
1063 DMAPSIE 9/2011 ‘
1064 DMAPSIE-CONEN 9/2011 ‘
1065 DMAPSIE-DDSS 9/2011 ‘
1066 DMAPSIE-EIG 9/2011 ‘
1067 DMAPSIE-FITS 9/2011 ’
1068 DMAPSIE-JOST 9/2010 ‘ 9/2010
1069 DMAPSIE-RSCS 9/2011 ‘
1070 DMAPSIE-SPGS 9/2011 ‘
1071 DMAPS-NIMMS 9/2011 ‘
1072 DMAPS-TAAS 9/2011 ’
1073 DMAWG 9/2011 ‘
1074 DMCODB 9/2011 ‘
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1075 DMCS 9/2010 ‘ 9/2010
1076 DM-HMMS 6 - Deleted No longer tracked as a DoD system.
1077 DMIDM 9/2011 ’
1078 DMMSS 9/2010 9/2010 <> 9/2010
1079 DMSI 9/2011 9/2011 <>
1080 DMSMS 9/2010 ‘ 9/2010
1081 DMWPCS 9/2011 ‘
1082 DPEM 9/2011 ’
1083 DPEMDB 9/2011 ‘
1084 DPS 9/2011 ‘
1085 DRAFT 9/2011 ‘
1086 DRILS 9/2011 ‘
1087 DRIS 9/2010 9/2010 <> 9/2010
1088 E3-IDM 9/2011 ‘
1089 EAGLE EMAP 9/2011 ‘
1090 EAGLE ETIMS 9/2010 ‘ 9/2010
1091 EAGLE IRIS 9/2010 ‘ 9/2010
1092 EAGLE RSAF DREAMS TWO 9/2011 ’
1093 EB WELDING DB 9/2011 ‘
1094 ECC 9/2011 ‘
1095 EDATS 9/2010 @ 912010
1096 EGATE TBD
1097 EHMDRC 9/2011
1098 EIP 9/2010 @ 92010
1099 EMOC 9/2011 9/2013 ngacy system migratipns are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award

1100 EMPLOYEEDB 9/2011
1101 ENGRDOC 9/2010 ‘ 9/2010
1102 EPM 9/2009 ‘ 9/2009
1103 EPS 9/2011 9/2011 <>
1104 ESDS 9/2010 ’ 9/2010
1105 ETIMS 9/2011 ‘
1106 ETMR 9/2011 ‘
1107 ETOL 9/2011 ‘
1108 ETOMS 9/2011 ‘
1109 ETRAK TBD
1110 E-WCD 9/2011 ‘
1111 EXPRESS 9/2011 9/2011 <>
1112 FIA-22 IMIS 9/2011 ‘
1113 F-15 ACI DATABASE 9/2011 ‘
1114 F-15 AUTO AFTO FORM 3 9/2010 ’ 9/2010
1115 F-15 AUTO AFTO FORM 238 9/2010 ‘ 9/2010
1116 F-15 CIP 9/2009 ‘ 9/2009
1117 F15 IMIS 9/2011 ‘
1118 F16TCG 9/2011 ‘
1119 F202 9/2010 ’ 9/2010
1120 FACILITIESDB 9/2008 ‘ 9/2008
1121 FAMS TBD
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1122 FAS 9/2010 9/2010 (>9/2010
1123 FCS 9/2011 ‘
1124 FEM 9/2011 9/2010 <>‘ . H’
1125 FEMWEB 9/2011 ‘
1126 FHATS 9/2011 ‘
1127 FIABS 9/2010 9/2010 <> 9/2010
1128 FILENET 9/2010 ‘ 9/2010
1129 FINANCIALDB 9/2011 ‘
1130 FLAME SPRAY DB 9/2011 ‘
1131 FSS SYSTEM 9/2010 ‘ 9/2010
1132 G050 DRAIR 9/2011 ‘
1133 GATES TBD
1134 GFMTR 9/2010 9/2010 <> 9/2010
1135 GIMMS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1136 GOLD 9/2010 @ 92010
1137 GwWC 9/2011 ‘
1138 HD 9/2011 ‘
1139 HEAT TREAT FURNACE DB 9/2011 ’
1140 HEAT TREAT POS DB 9/2011 ‘
1141 HMMS 9/2010 9/2010 <> 9/2010
1142 1&SSS 9/2010 9/2010 <> 9/2010
1143 ICAT 9/2010 ‘ 9/2010
1144 ICATS 9/2011 ’
1145 ICBM MDC 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1146 ICS 9/2010 9/2010 <> 9/2010
1147 IDIM 9/2010 9/2010 <> 9/2010
1148 IES 9/2011 ‘
1149 IETMS 9/2011 ’
1150 IFFR FORM390 9/2010 ‘ 9/2010
1151 1IMS 9/2011 ‘
1152 ILDS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1153 ILS-S 9/2011 9/2011 <>
1154 ILS-S-SATS 9/2010 ’ 9/2010
1155 IMACS 9/2011 9/2011 <>
1156 IMCS 9/2010 9/2010 <> 9/2010
1157 IMDB/MRISF 9/2011 ‘
1158 IMDS 9/2011 ‘
1159 IMDS-CDB 9/2011 ’
1160 IMMP 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1161 IMPAC 9/2010 ‘ 9/2010
1162 IMWRP 9/2011 9/2011 Q
1163 INSTOR 9/2010 9/2010 <> 9/2010
1164 INSURANCE / STOCKAGE STATUS 9/2010 ‘ 9/2010
1165 I-POMX 9/2011 ‘
1166 IRD 9/2009 9/2009 <> 9/2009
1167 IRIS 6 - Deleted Duplicate legacy system.
1168 IRIS 9/2010 @ 92010
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1169 ISSUED MATERIAL 9/2010 ‘ 9/2010
1170 ITS (2) 9/2011 9/2011 <>
1171 JCALS 9/2008 ’ 9/2008
1172 J-CAPS 9/2011 ‘
1173 JEDMICS 9/2011 ‘
1174 JENISS 9/2010 ‘ 9/2010
1175 JIMIS 9/2011 ‘
1176 JOPMS 9/2011 9/2011 <>
1177 JRAMS 9/2011 ‘
1178 KDSS 9/2011 9/2013 Legacy sy_stem migratipns are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
1179 KINNEXUS 9/2011 ‘
1180 LABMET 9/2011 ‘
1181 LABOR 9/2011 ’
1182 LART 9/2011 ‘
1183 LASAR 9/2010 @ 92010
1184 LDM 9/2011 9/2013 ngacy system migrati_ons are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
1185 LDMS 9/2011 9/2011 <>
1186 LGFNOTES1 9/2010 ’ 9/2010
1187 LIN (FORMERLY CIRF) 9/2011 ‘
1188 LIR 9/2011 ‘
1189 LMDB 9/2011 ‘
1190 LMDS 9/2010 9/2010 <> 9/2010
1191 LOGCAT-C TBD
1192 LOGCAT-U TBD
1193 LOGISTICS WEB FORMS PROCESSOR 9/2010 ‘ 9/2010
1194 LOGMOD TBD
1195 LTE METRICS 9/2011 ‘
1196 LWS 9/2011 ’
1197 LWT 9/2011 ‘
1198 MABIFA 9/2010 ‘ 9/2010
1199 MABSM 9/2011 9/2011 <>
1200 MAEP BUDGET DB 9/2010 ‘ 9/2010
1201 MAINT. STAMP TRACKING 9/2010 ’ 9/2010
1202 MANOEB 9/2011 ‘
1203 MART 9/2011 ‘
1204 MAS - HD 9/2010 ‘ 9/2010
1205 MATERIAL 9/2011 ‘
1206 MCIP 9/2011 ’
1207 MCPS 9/2011 9/2011 <>
1208 Mcs 9/2010 @ 92010
1209 MDL 9/2011 ‘
1210 MDSS (OC-ALC) 9/2009 ‘ 9/2009
1211 MDSS (OO-ALC) 9/2009 ‘ 9/2009
1212 MDSS (WR-ALC) 9/2011 ‘
1213 MERLIN 9/2011 9/2011 O
1214 MFRS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1215 MICAP (D165B) 9/2011

*
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1216 MICAP SPARES ESTIMATED DELIVERY DATES 9/2011
1217 MICAS 9/2010 9/2010 <> 9/2010
1218 MIICS 9/2010 9/2010 <> 9/2010
1219 MIIDB 9/2010 9/2010 <> 9/2010
1220 MISTR 9/2011 9/2011 <>
1221 MLS 9/2010 @ 912010
1222 MMDS 9/2010 ‘ 9/2010
1223 MNCL 9/2011 ‘
1224 MPCS 9/2011 ‘
1225 MPE 9/2011 9/2011 <>
1226 MPS 9/2011 9/2011 <>
1227 MRDCS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1228 MRRB 9/2011 ’
1229 MSAT 9/2011 ‘
1230 MTS 9/2011 ‘
1231 MuUsIC 9/2011 ‘
1232 MWAS 9/2010 9/2010 <> 9/2010
1233 MWMS 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1234 MWPCS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1235 MWR 9/2010 @ 92010
1236 NCMR 9/2010 ‘ 9/2010
1237 NIMACS 9/2010 ‘ 9/2010
1238 NITS 9/2010 @ 912010
1239 OC-ALC-INFOGATE TBD
1240 0OC-CMD202 9/2008 ‘ 9/2008
1241 OC-FD_WIP 9/2011 ‘
1242 OC-Fs 9/2011 ‘
1243 OC-ITSMIRROR 9/2011 ’
1244 OC-LES 9/2011 ‘
1245 OC-LPS 9/2011 ‘
1246 OC-MVT 9/2011 ‘
1247 OC-OwWo 9/2011 ‘
1248 OC-PMST 9/2011 ’
1249 OC-PST 9/2010 @ 92010
1250 OC-SKIL 9/2011 ‘
1251 OoDs 9/2011 ‘
1252 OGDEN PDMSS EXT 9/2011 ‘
1253 OGDEN PDMSS WEB 9/2011 9/2011 0
1254 OLVIMS INC | 9/2011 ‘
1255 ONBASE 9/2010 ‘ 9/2010
1256 ORA 9/2011 9/2013 ngacy system migrati_ons are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
1257 OSOFAS 9/2008 ‘ 9/2008
1258 OWRMR 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1259 OZ-SPA 9/2008 ‘ 9/2008
1260 PACK PROBE 9/2010 ‘ 9/2010
1261 PACSS 9/2011

*
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1262 PAD 9/2011
1263 PADS 9/2011 9/2013
1264 PAFM 9/2009 @ 9/2009
1265 PAMS 9/2008 9/2008 <> 912008
1266 PARIS/SELDI 9/2010 ‘ 9/2010
1267 PARTNERSHIPS 9/2010 @ 912010
1268 PARTS CONSTRAINT REVIEW 9/2010 ‘ 9/2010
1269 PASPO 9/2011 ‘
1270 PCINVENTORY 9/2010 @ 92010
1271 PCMS 9/2011 ‘
1272 PDCT 9/2010 @ 912010
1273 PDM MICAPS 9/2011 ‘
1274 PDMSS 9/2011 9/2011 Q
1275 PDMSS WEB 9/2011 9/2011 <>
1276 PIDS Il 9/2011 ‘
1277 PIECS 9/2010 9/2010 <> 9/2010
1278 PLASMA SPRAY DB 9/2011 ‘
1279 PLASS 9/2010 @ 912010
1280 PM/CCAT 9/2010 @ 92010
1281 PMDS I 9/2010 @ 92010
1282 PNSSRS 9/2010 @ 912010
1283 POMX 9/2011 9/2011 <>
1284 POSYS 9/2011 ’
1285 PPAS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1286 PPRDB 9/2011
1287 PRPS 9/2010 @ 92010
1288 PRS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1289 PTOWS 9/2011 ’
1290 PWPS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1291 QIMMS TBD
1292 R&PC 9/2008 ‘ 9/2008
1293 RAM/TMRS 9/2011 9/2013 Legacy system migrations are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
1294 RAMP 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1295 RAMPOD 9/2011 9/2011 Q
1296 RAVE 9/2010 @ 92010
1297 RCAS 9/2011 6 - Deleted Legacy system subsumed by legacy WSMIS-RCAS.
1298 RDS 9/2010 @ 92010
1299 RECON 9/2010 @ 92010
1300 REMIS 9/2011 9/2013 Legacy system migrations are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
1301 REPAIR AMC_AMSC DB 9/2011 ‘
1302 RESISTANCE WELDING DB 9/2011 ’
1303 RFM (D357) 9/2009 @ 92009
1304 RID 9/2010 @ 92010
1305 RIS 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1306 RMS 9/2010 9/2010 <> 9/2010
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1307 ROBBACK/CANNABALIZATION PROGRAM 9/2010 ‘ 9/2010
1308 RSPD 9/2010 @ 92010
1309 RSSL 9/2010 9/2010 <> 9/2010
1310 RSSP DE 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1311 SACS 9/2010 9/2010 <> 9/2010
1312 SAM 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1313 SAMIS 9/2010 @ 92010
1314 SAMS 9/2013 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1315 SATODS (W002) 9/2010 9/2010 <> 9/2010
1316 SATOOL 9/2010 @ 92010
1317 SATS 9/2010 9/2010 <> 9/2010
1318 SAV 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1319 SBSSI/ILS-S 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1320 scc 9/2010 @ 92010
1321 SCHEDULEWATCH 9/2010 @ 92010
1322 SCRBD 9/2009 @ 9/2009
1323 scs 9/2011 9/2011 <>
1324 SHEETMETAL 9/2011 ‘
1325 SIGNINOUT TBD
1326 SIRS 9/2009 9/2009 <> 92000
1327 SIS 9/2010 9/2010 <> 9/2010
1328 SLED 9/2011 ‘
1329 SMAG 9/2011 ‘
1330 SMAG B/O 9/2010 @ 912010
1331 SMAG CHART GENERATOR 9/2010 ‘ 9/2010
1332 SMAG IESE 9/2010 @ 912010
1333 SMAG SE 9/2010 @ 92010
1334 SMAG SE/SOR 9/2010 ‘ 9/2010
1335 SMART 9/2010 @ 912010
1336 SMIS TBD
1337 SNUD 9/2011 9/2011 Q
1338 SORAP 9/2011 ‘
1339 SPIRES 9/2010 ‘ 9/2010
1340 SPIRT 9/2011 ‘
1341 SRMA 9/2010 @ 92010
1342 SRWP 9/2011 ’
1343 SSRAC 9/2011 9/2011 <>
1344 SSsC 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1345 SST 9/2010 @ 912010
1346 SUPPLYCHAIN-EMT 9/2011 ‘
1347 SURGE 9/2011 ’
1348 SURGETRAK 9/2010 @ 92010
1349 SUSPENSE 9/2011 ‘
1350 SUSTAIN 9/2010 @ 92010
1351 TABBS 9/2009 9/2009 <> 9/2009
1352 TAS 9/2008 9/2008

> 9/2008
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1353 TCM 9/2011
1354 TF39 CWA 9/2013 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1355 TIMEBITE 9/2011 ’
1356 TMACS 9/2011 ‘
1357 TOOL DESIGN PROJECT MANAGEMENT 9/2010 ‘ 9/2010
1358 TRACKER (D087T) 9/2010 ‘ 9/2010
1359 TRAX 9/2010 ‘ 9/2010
1360 TSC 9/2011 9/2011 Q
1361 ULTIMATE 9/2011 ‘
1362 UPSINFOSYS 9/2010 ‘ 9/2010
1363 VARD 9/2011 ‘
1364 WAPDS 9/2009 9/2009 <> 9/2009
1365 WARRS 9/2010 9/2010 <> 9/2010
1366 WEBINQ 9/2010 @ 92010
1367 WEBREQ 9/2010 ‘ 9/2010
1368 WISCRS 9/2010 ‘ 9/2010
1369 WLCMP 9/2011 ‘
1370 WMER 9/2008 9/2008 Q 9/2008
1371 WR CTOR 9/2010 9/2010 <> 9/2010
1372 WR IDM 9/2011 ‘
1373 WR MHF 9/2008 ‘ 9/2008
1374 WR RFID 9/2011 ‘
1375 WRPF 9/2011 ’
1376 WSMIS (D087W) 9/2011 9/2011 <>
1377 WSMIS-PPAS 9/2011 ‘
1378 WSMIS-PRS 9/2011 ‘
1379 WSMIS-RAM 9/2011 ‘
1380 WSMIS-RCAS 9/2011 ’
1381 WSMIS-REALM 9/2011 ‘
1382 WSMIS-SAM 9/2011 ‘
1383 WSMIS-SAV 9/2011 ‘
1384 wTS 9/2010 @ 92010
1385 YMIC 9/2010 ‘ 9/2010
1386 YPVO 9/2009 ‘ 9/2009
1387 EESOH-MIS Enterprise Environmental Safety and Occupational Health 9/2008 12/2007 K/‘ ‘\)
Management Information System
1388 Key Milestones: 1/2007 1/2007 O::U
1389 Increment: Version 1.1 (Hazmat) 6/2005 6/2005
1390 FOC 6/2005 6/2005 1- Met <> 6/2005
1391 Increment: Version 1.2 (Cleanup) 1/2006 12/2005
1392 FOC 1/2006 12/2005 2 - Not Met _Previously undocumented rgmts and some migration/testing <‘\¥ 1/2006
issues; Replanned for 01/06 g

1393 Increment: Version 1.3 (HazWaste) 9/2006 9/2006
1394 FOC 9/2006 9/2006 3-On Track <> 9/2006
1395 Increment: Version 1.4 (Air) APIMS Rpl 1/2007 1/2007
1396 FOC 1/2007 1/2007 3-On Track <> 1/2007
1397 Legacy Systems migrating to EESOH-MIS 9/2008 12/2007 Oq@
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1398 AF-EMIS 6/2007 12/2006 5 - Slipped Previously undocumented rqgmts and some migration/testing ’ 6/2007
issues; Replanned for 01/06. Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1399 AFRIMS 6/2006 3/2006 5 - Slipped Previously undocumented rgmts and some migration/testing <» 6/2006
issues; Replanned for 01/06. Slippages in program !
milestone(s) normally result in slippages in planned legacy
system migrations.

1400 AirCop 11/2006 6 - Deleted Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06. Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1401 APIMS 6/2008 11/2006 5 - Slipped Previously undocumented rgmts and some migration/testing <> ’ 6/2008
issues; Replanned for 01/06. Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1402 AQUTS 11/2006 6 - Deleted Previously undocumented rgmts and some migration/testing
issues; Replanned for 01/06. Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1403 ENTRAC 12/2007 6 - Deleted

1404 HAZCOM 2/2007 9/2006 5 - Slipped Previously undocumented rgmts and some migration/testing <§ ’ 2/2007
issues; Replanned for 01/06. Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1405 HMMS 9/2008 9/2007 5 - Slipped Previously undocumented rgmts and some migration/testing <> 9/2008
issues; Replanned for 01/06. Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1406 HOMER 9/2007 9/2007 <> 912007

1407 SMART 12/2006 12/2006 <> 1212006

1408 wITS 9/2007 9/2007 > 912007

1409 ELR Enterprise Lean Re-Engineering TBD 5/2008

1410 Key Milestones: TBD 5/2008

1411 Increment: OS Command and Control TBD 12/2007

1412 Value Stream Analysis 12/2004 12/2004 1 - Met 12/2004

1413 ID critical processes 4/2004 4/2004 1 - Met a4

1414 Implement improvements incrementally, AF-wide TBD 6/2005 2 - Not Met Change of sponsorship/process champion in progress; new <>
plan will be established when new process champion is
appointed.

1415 Initiate RIEs TBD 5/2005 2 - Not Met Change of sponsorship/process champion in progress; new <>
plan will be established when new process champion is
appointed.

1416 Complete RIEs 4/2007 4/2007 4 - At Risk Change of sponsorship/process champion in progress; new <> 4/2007
plan will be established when new process champion is
appointed.

1417 Complete AF-wide incremental changes 12/2007 12/2007 4 - At Risk Change of sponsorship/process champion in progress; new <> 12/2007
plan will be established when new process champion is
appointed.

1418 Increment: Deployment Management TBD 6/2007

1419 ID critical processes 4/2004 4/2004 1 - Met a4

1420 Value Stream Analysis 6/2004 6/2004 1 - Met 04

1421 Initiate RIES 11/2004 11/2004 1 - Met 11/2004

1422 Implement improvements incrementally, AF-wide TBD 12/2004 2 - Not Met Replanning in progress to coordinate with AFSO21 initiative

1423 Deployment Readiness 10C 6/2006 ‘ 6/2006

1424 Deployment Readiness FOC 6/2007 ’ 6/2007

1425 Complete RIEs 10/2006 10/2006 3-0n Track <> 10/2006

1426 Complete AF-wide incremental changes 6/2007 6/2007 3-0n Track <> 6/2007

1427 Increment: Full Spectrum Threat Response TBD 5/2007

1428 ID critical processes 4/2004 4/2004 1 - Met a4

1429 Value Stream Analysis 11/2004 11/2004 1 - Met 11/2004
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1430 Initiate RIES 4/2005 4/2005 1- Met <> 4/2005
1431 Implement improvements incrementally, AF-wide TBD 5/2005 2 - Not Met Replanning in progress to coordinate with AFSO21 initiative <>
1432 Full Spectrum Threat Response 10C 9/2006 ‘ 9/2006
1433 Complete RIEs 3/2007 3/2007 3-0n Track <> 3/2007
1434 Complete AF-wide incremental changes 5/2007 5/2007 3-0n Track <> 5/2007
1435 Increment: Spiral 2 OS 5 Critical Processes for Re-engineering 8/2008 5/2008 K/\ \\)
1436 ID critical processes 10/2005 10/2005 1 - Met <> 1C/2005
1437 Value Stream Analysis 1/2006 11/2005 1- Met 3 day VSA with CIPT Senior Working Group held 17-19 Januar <\/’ 1/2006
1438 Initiate RIEs 3/2006 3/2006 3 - On Track <> 3/2006
1439 Implement improvements incrementally, AF-wide 5/2006 5/2006 4 - At Risk Replanning in progress to coordinate with AFSO21 initiative Q 5/2006
1440 Complete AF-wide incremental changes 5/2008 5/2008 3-0n Track <> 5/2008
1441 Complete RIEs 2/2008 2/2008 3 - On Track <> 2/2008
1442 FOC - Full Spectrum Threat Response 8/2008 ‘ 8/2008
1443 ETIMS Enhanced Technical Information Management System TBD 3/2010 K/\
1444 Key Milestones: 3/2010 3/2010 K/\ \\)
1445 Increment: Spiral 1 10/2006 10/2006 O::Q
1446 Complete AcA 6/2005 6/2005 1 - Met <> 6/2005
1447 Milestone B 11/2005 11/2005 2 - Not Met ETIMS is undergoing full program review to determine best <> 11/2005
cost effective technical solution
1448 Milestone C 4/2006 4/2006 4 - At Risk ETIMS is undergoing full program review to determine best <> 4/2006
cost effective technical solution
1449 IoC 4/2006 4/2006 4 - At Risk ETIMS is undergoing full program review to determine best <> 4/2006
cost effective technical solution
1450 Deploy Spiral 1 10/2006 10/2006 4 - At Risk ETIMS is undergoing full program review to determine best <> 10/2006
cost effective technical solution
1451 Increment: Spiral 2 10/2008 10/2008 O:U
1452 Spiral 2 requirements and design 2/2007 2/2007 4 - At Risk ETIMS is undergoing full program review to determine best <> 2/2007
cost effective technical solution
1453 Spiral 2 development, test, and deploy 10/2008 10/2008 4 - At Risk ETIMS is undergoing full program review to determine best <> 10/2008
cost effective technical solution
1454 Increment: Spiral 3 3/2010 3/2010 O:Q
1455 Spiral 3 requirements and design 6/2008 6/2008 4 - At Risk ETIMS is undergoing full program review to determine best <> 6/2008
cost effective technical solution
1456 FOC 9/2009 9/2009 4 - At Risk ETIMS is undergoing full program review to determine best <> 9/2009
cost effective technical solution
1457 Spiral 3 development, test, and deployment 9/2009 9/2009 4 - At Risk ETIMS is undergoing full program review to determine best <> 9/2009
cost effective technical solution
1458 Sustainment 3/2010 3/2010 4 - At Risk ETIMS is undergoing full program review to determine best <> 3/2010
cost effective technical solution
1459 Legacy Systems migrating to ETIMS TBD 9/2009
1460 AFTOX TBD 10/2006 5 - Slipped Legacy system migrations are dependent on program <§
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1461 ATIMS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1462 ATOMS TBD 10/2006 5 - Slipped Legacy system migrations are dependent on program <§
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1463 ATOS TBD 9/2009 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to e
determine best cost effective technical solution.
1464 CARDFILE 10/2008 6 - Deleted No longer tracked as a DoD system.
1465 CTOR TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1466 E847 10/2006 6 - Deleted No longer tracked as a DoD system.
1467 ETOMS 10/2008 6 - Deleted No longer tracked as a DoD system.
1468 GEORGE 9/2009 6 - Deleted No longer tracked as a DoD system.
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1469 IDM 9/2009 6 - Deleted No longer tracked as a DoD system.
1470 IDTOD 9/2009 6 - Deleted No longer tracked as a DoD system.
1471 JCALS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to TR RN AR R AR AR KRR CRRRRK R RRAA
determine best cost effective technical solution.
1472 LDBMS 10/2006 6 - Deleted No longer tracked as a DoD system.
1473 LIMITS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to T TR R AR AR KRR (RRRAR R LAA
determine best cost effective technical solution.
1474 PTOWS TBD 9/2009 5 - Slipped Legacy system migrations are dependent on program <§
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1475 SATODS TBD 9/2009 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1476 TDMS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1477 TODS 10/2008 6 - Deleted No longer tracked as a DoD system.
1478 TOMART 10/2006 6 - Deleted No longer tracked as a DoD system.
1479 TOMCOP 10/2006 6 - Deleted No longer tracked as a DoD system.
1480 FIRST Financial Information Resource System 9/2011 9/2011 \\)
1481 Key Milestones: 9/2010 9/2010 \\)
1482 Milestone B 3/2001 3/2001 1-Met
1483 Complete BF Spiral 2 (Cost Modeling/Force Structure Interfaces) 9/2006 3-On Track ‘ 9/2006
1484 Milestone C 5/2007 5/2007 3 - On Track Q 5/2007
1485 l0C 9/2007 9/2007 3-0n Track <> 9/2007
1486 FOC 9/2010 9/2010 3-0n Track <> 9/2010
1487 Legacy Systems migrating to FIRST 9/2011 9/2011 K/\ \\)
1488 ABIDES (SPA) 3/2009 3/2009 <> 3/2009
1489 ABIDES (SPC) 3/2009 3/31 | 3/31
1490 ABSS 7/2008 6 - Deleted Subsumed into DEAMS AF.
1491 CBAS Il 5/2006 6 - Deleted Subsumed into AFM.
1492 cMs 3/2007 3/2007 <> 312007
1493 MicroBAS 12/2005 12/2005 1 - Met <> 12/2005
1494 OARS 9/2011 9/2011 <>
1495 PBAS 12/2005 12/2005 > 1212005
1496 FM SDM Financial Management Service Delivery Model 9/2009 9/2009 K/\ \\)
1497 Key Milestones: 9/2009 9/2009 K/\ \\)
1498 Center of Expertise IOC 10/2005 10/2005 1 - Met <> 10/2005
1499 Financial Advisor Transformation: Realign ALO/FMA 12/2005 12/2005 1 - Met <> 12/2005
1500 Financial Services Transformation: Stand-up Central Processing 10/2007 10/2007 3 - 0On Track <> 10/2007
Center
1501 FST: Enhanced Financial Advisor. Note Pending DEAMS and Senior 9/2008 9/2008 3 -0n Track <> 9/2008
Leader approval
1502 Center of Expertise FOC 9/2008 9/2008 3 - On Track <> 9/2008
1503 FST: Stand-up Contact Center 10/2008 10/2008 3-0n Track <> 10/2008
1504 Combat Comptroller Contingency Organization FOC 9/2009 9/2009 3 - On Track <> 9/2009
1505 MPES Manpower Programming and Execution System 5/2005 5/2005 U
1506 Key Milestones: 5/2005 5/2005
1507 FOC 5/2005 5/2005 1 - Met <> 5/2005
1508 Legacy systems migrating to MPES-DP 4/2005 4/2005
1509 MDS 4/2005 4/2005 <> 4/2005
1510 NAF-T Non-Appropriated Funds (NAF) Transformation 9/2015 9/2015
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1511 Key Milestones 9/2015
1512 Interface with IBPS 3/2006 3 - 0On Track 4' 3/2006
1513 10C 5/2006 3 - On Track ‘ 5/2006
1514 Enterprise Portfolio Management 2/2007 3-0n Track ‘ 2/2007
1515 Phase 1 Financial 5/2009 3-0n Track ‘ 5/2009
1516 Phase 2 Retail sales Modernization 9/2010 3-0n Track ‘ 9/2010
1517 Phase 3 Supply Chain Management 9/2015 3-On Track
1518 Agile Combat Support 9/2015 3-0n Track
1519 Increment: Phase 1-Financial 10/2008 10/2008 \\)
1520 Complete AcA 6/2002 6/2002 1 - Met
1521 Business case 6/2002 6/2002 1- Met
1522 Enterprise-wide domain architecture study 6/2003 6/2003 1- Met
1523 Enterprise Portfolio Management 9/2003 9/2003 1- Met
1524 Milestone A 12/2003 12/2003 1-Met
1525 Acquisition of COTS Solution 3/2004 3/2004 1 - Met
1526 Stand up of Shared Service Center 7/2004 7/2004 1 - Met 004
1527 Transition Plan 6/2004 6/2004 1 - Met 04
1528 Milestone B 3/2005 3/2005 1 - Met 3/2005
1529 Milestone C 6/2005 6/2005 1-Met <> 6/2005
1530 Interface current standard AF Services POS systems to COTS 9/2005 9/2005 1 - Met <> 9/2D05
1531 Interface with DCPDS 9/2005 9/2005 1 - Met <> 9/2005
1532 Interface with IBPS 9/2005 9/2005 1 - Met <> 9/2005
1533 Business Process Re-engineering 10/2005 10/2005 1 - Met <> 1C/2005
1534 Initial Policy 12/2005 12/2005 1-Met <> 12/2005
1535 10C 12/2005 12/2005 1 - Met <> 12/2005
1536 Shared Service Center Fully Operational 2/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1537 FOC 9/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1538 Final Policy Implemented 9/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1539 Agile Combat Support 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1540 Global Services 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1541 Informed Decision-Making Capabilities 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1542 Lean business/information processing 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1543 Increment: Phase 2-POS Modernization 9/2010 9/2010 K/\ \\)
1544 Milestone C 6/2005 6/2005 1 - Met <> 6/2005
1545 Business case 9/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1546 Initial Policy 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1547 Business Process Re-engineering 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1548 Enterprise-wide domain architecture study 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1549 Transition Plan 6/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1550 FOC 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1551 Agile Combat Support 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1552 Final Policy Implemented 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 2 Retail sales Modernization.

Department of Defense Business Transformation

15 March 2006 Component J-35




Congressional Report ETP, Appendix J: Key Milestone Plan

ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
1553 Global Services 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1554 Informed Decision-Making Capabilities 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1555 Lean business/information processing 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1556 Enterprise Portfolio Management 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1557 Increment: Phase 3-Supply Chain Mgmt 9/2015 9/2015 K/\
1558 Business case 9/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1559 Enterprise-wide domain architecture study 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1560 Business Process Re-engineering 9/2009 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1561 Transition Plan 6/2009 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1562 Initial Policy 9/2009 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1563 Global Services 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1564 Informed Decision-Making Capabilities 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1565 Lean business/information processing 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1566 Enterprise Portfolio Management 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1567 Agile Combat Support 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1568 FOC 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1569 Final Policy Implemented 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1570 Increment: Phase 4-CRM 9/2015 9/2015 \/‘
1571 Transition Plan 6/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1572 Business case 9/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1573 Enterprise-wide domain architecture study 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1574 Initial Policy 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1575 Business Process Re-engineering 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1576 FOC 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1577 Final Policy Implemented 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1578 Agile Combat Support 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1579 Enterprise Portfolio Management 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1580 Global Services 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1581 Informed Decision-Making Capabilities 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1582 Lean business/information processing 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1583 Legacy Systems migrating to NAF-T 5/2009 11/2008
1584 NAFMIS 5/2009 11/2008 5 - Slipped Migration slipped due to extended start date of deployment. <§ ’ 5/2009
Deployment start date was 12/2005 and now delayed to
05/2006 due to non-programmatic funding cuts in FY05 and
FYO06 which required to configure the COTS solution.
1585 FAS 5/2009 11/2008 5 - Slipped Migration slipped due to extended start date of deployment. <> ’ 5/2009
Deployment start date was 12/2005 and now delayed to
05/2006 due to non-programmatic funding cuts in FY05 and
FYO06 which required to configure the COTS solution.
1586 OSMP Operational Support Modernization Program 4/2007 4/2007 :@
1587 Key Milestones: 4/2007 4/2007
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1588 Governance 2/2004 2/2004 1-Met
1589 Process direction 5/2004 5/2004 1 - Met 4
1590 CONOPS Definition 5/2004 5/2004 1 - Met 4
1591 OS Enterprise Architecture V3 4/2005 4/2005 1- Met <> 412005
1592 Enterprise Strategy 5/2005 5/2005 1 - Met <> 5/2005
1593 Enterprise Portfolio Mgmt 4/2006 10/2005 Portfolio Management Value Stream Analysis (VSA) event <> ’ 4/2006

was delayed to Jan 2006; replanning in progress to coordinate

with AFSO21 initiative.
1594 Change Mgmt Plan / Communications 12/2005 12/2005 1 - Met <> 12/2005
1595 CONOPS Integration 3/2006 3/2006 3 - On Track <> 3/2006
1596 Enterprise Transformation Metrics 3/2006 3/2006 3 - 0On Track <> 3/2006
1597 Integrated VSA 4/2006 4/2006 3 - On Track <> 4/2006
1598 Integrated AF Transformation 10/2006 10/2006 3-0n Track <> 10/2006
1599 Capabilities based transformation budgeting 3/2007 3/2007 3 -0n Track <> 3/2007
1600 Doctrine Integration 3/2007 3/2007 3 -On Track <> 3/2007
1601 Int. Re-Engineering + I-CRRA 412007 4/2007 3-On Track <> 4/2007
1602 Integrated Architecture V5 4/2007 4/2007 3 - On Track <> 4/2007
1603 Pers Trans Personnel Transformation 9/2006 9/2006 7:0
1604 Key Milestones: 9/2006 9/2006 ‘:U
1605 ADM Force Development Tool 9/2006 ’ 9/2006
1606 Increment: AF Military Uniques to DIMHRS 9/2006 6 - Deleted ()—_U
1607 Consolidated Contact Center-Spiral 1 3/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1608 Milestone B 3/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1609 Consolidated Contact Center-Spiral 2 6/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1610 Consolidated Contact Center-Spiral 3 9/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1611 Increment: AF Civilian Uniques to DCPDS 8/2004 8/2004
1612 10C 3/2002 3/2002 1 - Met
1613 FOC 8/2004 8/2004 1 - Met 2004
1614 Increment: Military Personnel Data System 8/2006 7/2001 7:0
1615 10C 6/2001 6/2001 1 - Met
1616 FOC 7/2001 7/2001 1-Met
1617 PSD Active Duty Military Capability Spiral 1 3/2006 3 -0n Track 4' 3/2006
1618 Results of AF DIMHRS Go Forward Assessment to be briefed to 3/2006 3 - On Track Renamed: milestone originally stated as "AF specifics to 4’ 3/2006

DBSMC DIMHRS Milestone B"

1619 AFKS interface with MILPDS 8/2006 3-0n Track ‘ 8/2006
1620 PM&O (CCAR & SMART) Program Management and Oversight 12/2008 12/2008 K/\ \\)
1621 Key Milestones: 12/2008 12/2008 U O
1622 IRSS on NIPRNET (GCSS) 712005 7/2005 1 - Met <> 7/2005
1623 IRSS AFROCC, JROC Integration 3/2006 3/2006 3 - On Track <> 3/2006
1624 IRSS Workflow and Financial Data Import 3/2008 3-0n Track ‘ 3/2008
1625 SMART data feed to DAMIR 12/2006 6 - Deleted Interim milestones too detailed; See SMART capability

milestone.
1626 SMART/CCaR/IDECS linked 12/2007 6 - Deleted Interim milestones too detailed; See SMART capability

milestone.
1627 SMART evolved to Acq Portal 12/2008 12/2008 3 - 0On Track <> 12/2008
1628 PRIDE functionality to the Portal 12/2008 12/2008 3 - 0On Track <> 12/2008
1629 Legacy systems migrating to (CCAR & SMART) 9/2006 U::C
1630 SPOMIS 9/2005 1 - Met ‘ 9/2005
1631 AF-SIL 9/2006 @ 9/2006
1632 Sourcing Sourcing 12/2008 12/2007 U:U
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1633 Key Milestones: 12/2008 12/2007
1634 CARS (J001) replaced by FPDS-NG 10/2006 10/2005 2 - Not Met Delay in FPDS-NG; Adjust migration plan to new schedule of <> 10/2006
FPDS-NG (DoD initiative). vy
1635 AFWAY upgrade to AFeBuy 8/2008 8/2006 5 - Slipped Delay in certification under NDAA; Obtain certification of <> ’ 8/2008
AFWAY and resume development.
1636 ACPS replaced by SPSV 4.2.3 3/2008 3/2007 5 - Slipped Delays in SPS V4.2.3; Adjust migration plan to new schedule <§ 3/2008
of SPS (DoD). AR
1637 ConWrite replaced by SPSV 4.2.3 12/2008 12/2007 5 - Slipped Delays in SPS V4.2.3; Adjust migration plan to new schedule <§ 12/2008
of SPS (DoD).
1638 Legacy systems migrating to Sourcing 12/2008 O:©
1639 ACPS 3/2008 @ 312008
1640 ConWrite 12/2008 @ 1272008
1641 CARS (J001) 10/2006 ‘ 10/2006
1642 T&E (CSE) Test and Evaluation 5/2006 8/2005 U:Ij
1643 Key Milestones: 8/2005 8/2005
1644 AFMC selection of preferred modules 8/2005 8/2005 1- Met <> 8/2C05
1645 Legacy systems migrating to (CSE) 5/2006
1646 ESS 5/2006 ‘ 5/2006
1647 |DLA 9/2011 J
1648 BSM Business Systems Modernization 12/2006 9/2006 7:0
1649 Key Milestones: 12/2006 9/2006
1650 Milestone 0 12/1999 12/1999 1- Met
1651 Complete AoA 2/2000 2/2000 1-Met
1652 Milestone I/1l 8/2000 8/2000 1- Met
1653 Increment: Release 1.0 8/2002 8/2002
1654 Milestone C 8/2002 8/2002 1-Met
1655 Increment: Release 2.0 1/2005 1/2005
1656 10C 1/2005 1/2005 1-Met 1/2005
1657 Increment: Release 2.2 7/2006 9/2006
1658 Full-Rate Production Decision Review (FRPDR) 712006 12/2005 2 - Not Met BSM Release 2.2 full operational testing will be conducted <> ’ 712006
during June-July 2006. This date allows sufficient time for
both stabilizing Release 2.2 and moving sufficient NSNs and
users into BSM so the release can be tested.
1659 Increment: Release 2.2.1 12/2006 Release 2.2.1 revises the existing functionality in BSM for —
Medical Army Single Stock Fund U
1660 DPMS interface with BSM 12/2005 1 - Met ’ 12/2005
1661 Revise the existing functionality in BSM for Medical Army Single St 9/2006 ‘ 9/2006
1662 FOC 12/2006 9/2006 5 - Slipped BSM Release 2.2 full operational testing will be conducted <§’ 12/2006
during June-July 2006. This date allows sufficient time for
both stabilizing Release 2.2 and moving sufficient NSNs and
users into BSM so the release can be tested.
1663 Legacy Systems migrating to BSM 9/2006 9/2006 ) —
1664 DISMS 1/2005 1/2005 1 - Met 1/2005
1665 SAMMS 9/2006 9/2006 <> 912006
1666 BSM-Energy Business Systems Modernization - Energy 6/2007 6/2007 74v
1667 Key Milestones: 6/2007 6/2007 74\)
1668 Milestone 0/I/11 11/1995 11/1995 1- Met
1669 Base Level Operations - FOC 9/2001 9/2001 1- Met
1670 Bulk Enterprise Level Operations - FOC 4/2003 4/2003 1- Met
1671 FoC 6/2007 6/2007 3-0On Track <> 612007
1672 Increment: Base Level Operations 1/1997 1/1997
1673 Milestone llla Base Level Operations 1/1997 1/1997 1- Met
1674 Increment: CONUS Bulk 5/2002 5/2002

Department of Defense Business Transformation

15 March 2006 Component J-38






